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  Report No. 288 
  Date: 2015-10-09 

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Overcast  Noon:  Overcast  2:00 pm:  Cloudy 

 Temperature:   9:00 am:   63º  Noon:  65º  2:00 pm:  70° 
 

Superintendent: Vinnie Bomal 
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Div. 03 
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Concrete 
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Paint/Plaster 

Site Work 

0 

1 

0 

0 

0 

1 

1 

0 

0 

0 

0 

0 

0 

3 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

4 

1 

0 
 

Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 0 0 1 

 
Div. 26 Griffin Electric Electrical 1 1 0 2 

 
Div. 32 Redline Landscaping 1 3 0 4 

 
NIC Systematics Vault Shelving 1* 3*  4* 

Total:    7 8 0 15 
 

*Not included in manpower count as contract is direct with the Town of Tewksbury. 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is performing general site cleaning including washing down granite stairs and wetting unit pavers, and 

assisting other trades. 

2) Carpentry: 4 carpenters are on site; 2 are installing the trim at the platform in the Meeting Hall and 2 are installing trim 

and crown molding in the basement corridor. 

3) Painter:  1 painter is staining the interior window trim in the basement and 1st floor. 

4) Flooring: 2 workers are installing flooring and base in the Clerk’s Office and the 1st floor conference room. 

5) Electrical: 2 electricians are on site installing miscellaneous lighting and wiring throughout the building, relocating the 

outlets at the platform in the Meeting Hall and beginning the installation of the wiring for the cupola clock. 

6) Landscaping: 4 landscapers are planting shrubs. 

7) HVAC/ Sheetmetal: 1 sheet metal worker (American Sheet Metal) is installing miscellaneous grills. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury   

 Wayne Lawson, CBI    



  

PHOTO INDEX 

 

 

The shelving has been installed in the Town 

Clerk’s vault. 

 

Trim and millwork for the Meeting Hall was 

delivered today and installation is beginning. 

 

The railings on the front granite steps have 

been installed. 



 

Shrubs are being planted at the front of the 

building. 

 

The carpet tiles are being installed in the Town 

Clerk’s Office. 

 

The smaller profile crown molding was 

selected for the basement corridor and 

installation is underway. 

 

Photo of the mock-up of the larger crown 

molding option for the basement corridor.  

This option was not selected. 



 

 

Systematics is on site installing the shelving 

for the large downstairs vault. 

 

The DPW sewer line work is complete. 


